

# December 2020

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	01	02	03	04	05	06
	Survei lokasi ; 2 days		Pembersihan lahan ; 2 days			
			Pembuangan puing ; 10 days			
07	08	09	10	11	12	13
	Pembuangan puing ; 10 days					
14	15	16	17	18	19	20
	Pembuangan puing ; 10 days		Pengurukan lahan ; 10 days			
21	22	23	24	25	26	27
	Pengurukan lahan ; 10 days					
28	29	30	31			
	Pengurukan lahan ; 10 days		Survei topografi ; 2 days			

# January 2021

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
				01	02	03
			Survei topografi ; 2 days			
04	05	06	07	08	09	10
Cut & fill ; 10 days						
11	12	13	14	15	16	17
Cut & fill ; 10 days						
18	19	20	21	22	23	24
Pengukuran; 2 days						
Pembentukan kavling ; 5 days						
				done		
25	26	27	28	29	30	31